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The Business Change Initiative (BCI) has now entered Phase II. This phase is additive and encompasses a variety of additional changes that 

support PP&C activities and enable programs and projects to consistently apply best practices. 
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  2014	
  	
  

Discipline/Mission Recent Accomplishments Recent Progress Future Milestones 
Scheduling  
Ø To consistently develop, analyze, and 

evaluate project schedules 

• Released Goddard Schedule 
Analysis Tool (GSAT) version 3 

• Taught Product Development 
Lead “Schedule Matters” 
training course 

• Completed schedule metrics 
“back-testing” for launched 
mission 

• Providing technical support to 
GSAT users 

• Holding ongoing one-on-one 
schedule metrics/GSAT feedback 
meetings with planners 

• Coordinating Schedule Risk 
Analysis (SRA) kick-off with the 
flight project 

− Conduct SRA exercise with flight 
project  

− Enhance GSAT  
− Host JACS SRA demo for planners 
− Publish schedule metrics back-

testing results for stakeholders on 
launched mission 

− Conduct feasibility study on MS 
Project Server 

Management Reporting 
Ø To refine reporting to minimize 

redundancy and add transparency 

• Completed schedule reporting 
compliance analysis for flight 
projects 

• Released new Monthly Status 
Review (MSR) process for flight 
projects and Center operations 

• Provided and updated MSR 
guidance via the Management 
Reporting Knowledge Network 

• Interviewing projects to identify 
opportunities to coordinate various 
reporting and analysis 
requirements 

− Assign thresholds to select MSR 
metrics 

− Develop MSR templates to assist 
analysts in creating required charts 

Earned Value Management (EVM) 
Ø To advance performance 

management analysis and execution 

• Completed budget planning 
tool assessment 

• Established an EV Circular on 
SharePoint for the GSFC 
community 

• Presented Goddard EV 
progress at NASA EVM 
Working Group held at 
Kennedy Space Center 

• Implementing scalable EVM 
system for GSFC instrument 
projects 

• Presented Goddard EV 
progress at GSFC Combined 
Resources Forum 

• Finalized EVM Curriculum 
Guide in SharePoint 

• Posted “EVM Fundamentals for 
Flight Projects” to BCI 
SharePoint portal 

• Taught Earned EVM overview 
course to Product Development 
Leads on 2/26 

• Testing “eCAM Notebook” with 
LCRD project data and finalizing 
SharePoint structure  

• Resolving software issues with 
Empower tool demo 

• Testing Management Information 
System (MIS) financial model in 
anticipation of migrating from Code 
700 Server to a Code 400 platform 

• Planning next EV Roundtable and 
building collaboration site for event 
attendees 

− Host recurring EV Roundtables for 
project EVM analysts 

− Develop variance analysis training  
− Develop roadmap to communicate 

appropriate EV training schedule 
(fundamentals/intermediate/ 
advanced) 

− Adapt MIS budget tool for general 
use 

− Deploy EV glossary that is 
hyperlinked with related EV 
documents 

− Develop EVM Implementation 
Process Map for new programs 
and projects 

Business Rapid Information, 
Skills and Knowledge (BRISK) 
Ø To improve knowledge and training; 

to aid in transfer of  BCI deployments 

• Hosted Combined Resources 
Forum and BCI Showcase with 
Goddard business community 
on 2/19 

• Updated SharePoint site  

• Collecting feedback from 
Combined Resources Forum via 
Survey Monkey 

• Developing NASA Procedural 
Requirement 7120.5E Business 
Overview package 

• Evolving and deploying the 
Resource Analyst (RA) 
Assessment Tool  

− Brief NASA Procedural 
Requirement 7120.5E class to 
Integration Team  

− Finalize and circulate FPD subject 
matter expert list  

− Deploy a RA Assessment Tool  
− Build a Joint Confidence Level 

(JCL) course for Resources 
personnel in partnership with the 
Cost Estimating Action Team 

Cost Estimating 
Ø To standardize techniques and 

• Selected topics for next phase 
of cost management change 
activities 

• Incorporating comments and edits 
to Instrument Cost Capture best 
practice instruction (BPI) 

− Deploy cost BoE template and 
publish BPI 

− Deploy Instrument Cost Capture 



	
  
Discipline/Mission Recent Accomplishments Recent Progress Future Milestones 

documentation of cost estimating 
processes 

• Developed sample variance 
analysis with follow-on actions  

• Collecting data to develop 
reference profiles 

• Finalizing draft versions of the 
variance analysis report BPI 

• Soliciting top three work breakdown 
structure (WBS) issues from 
internal team to shape WBS 
optimization product 

proposal for in-house and out-of-
house projects and publish BPI 

− Deploy SATERN-based “JCL 
Overview” training course 

FPD Web Architecture  
Ø To coordinate and organize web 

communication needs—externally  
Ø and internally 
Ø To increase accessibility, usability 

and availability of needed resources 

 • Receiving feedback from FPD 
executive management on flight 
projects’ external site 

− Activate nasa.gov FPD external 
site, pending management 
approval 

− Prepare for transition of internal 
site from current site to SharePoint 
site 

PP&C Tools 
Ø To design framework for 

Configuration Management (CM) 
Ø To provide a common set of tools for 

CM at FPD and Code 500 

• Completed snapshot matrix of 
the current status of project 
data management systems 
being used by various projects  

• Conducted a demonstration of 
the NGIN tool for COMET users 
and TerraXML product 

• Developed graph of data 
management systems currently 
in use at Goddard 

 

• Investigating the capabilities of 
Windchill, which is being used by a 
FPD flight project and other NASA 
centers 

• Investigating the use of TerraXML, 
a Windchill add-on, which offers 
users direct access to their data 

• Initiating task order to start pilot for 
feasibility study on flight project 

• Developed draft tooling matrix 

− Demonstrate new TDMS (MIS 
upgrade) to Code 460 on 3/11 

− Conduct a shared user community 
meeting 

− Develop high-level requirements 
for a common FPD CM system 

Document Management   
Ø To create a standard template for 

document development in FPD to 
improve organization 

 • Updated and finalized template and 
instructions 

• Prepared approval routing package 

− Release document template for 
FPD use 

− Host Document Management 
roundtable (open to all FPD) 

	
  


